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CHANGE ORDER NO. 1 DATE: May 16, 2001
CONTRACT # 01-008 , PROJECT DESCRIPTION: Install 4,300 L.F. Collection Pipe
P.O# 010571 PROJECT # WT 0004 (From well # 6 to West OSR)

OWNER: " " CONTRACTOR:
City of College Station Young Contractors Ph: 979 779-i 112
P.0O.Box 9960 7601 Highway21l West
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Golle e Station, Texas 77842 Bryan, Texas 77807 _ Fax 979 823 2797»

[ PURPOSE OF THIS CHANGE ORDER
Item %; increase reliability of water service during time of summer high demand by completing tie-in at existing 30-inch
Ductile Iron Pipe now in lieu of subsequent to installation of 36-inch Reinforced Concrete Cylinder Pipe,
Item 2: Lay hotrnix on three (3) driveways to facilitate owners’ agreements to permit open cut.
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ORIGINAL CONTRACT AMOUNT $710,478.00

Change Order No. 1 $ 10,009.00 9%4.400 Original Contract Amount
Change Order No. 2 $ % of Original Contract Amount
Ctiange Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT ~§ 720,487.00

ORIGINAL CONTRACT TIME 150 Days

Change Order No. 1 Time Extension or Reduction 7 Days

Change Order No. 2 Time Extension or Reduction Days

Change Order No. 3 Time Extension or Reduction Days

REVISED CONTRACT TIME 157 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE 08/06/01

REVISED SUBSTANTIAL COMPLETION DATE 08/13/01
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CHANGE QRDER NO. 2 DATE: May 21,2001
CONTRACT #01-011 PROJECT DESCRIPTION: Collection System Improvements
/  PROJECT #WT 0004
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OWNER:

i
SRS,

City of College Station Young contractors Ph: 979-775~1112
P.O. Box 3560 7601 Highway 21 West
College Station, Texas 77842 Bryz
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Item 1: Temporailly relocate 4,038 LF of 1.5" watetline in order fo continue construction of 36" waterline
Perminently install 2" PVC watetlina within 36" french (1.6 SDR 21 pipe not available at this time, got approval
from Steven Cast with Wellborn water ¥ Install 2* line end e Into 1 §" line at each end)

Tie In water earvicen B
LF |installation of above ground 1.5* $2.80
temperary waterline g
4 LF _ [Installation of 2° permanent wateriine $3.35) 0 4038] $13,527.30)
in 36" waterline trench
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THE NET AFFECT OF THIS CHANGE ORDER IS A $29,589.70 INCREASE,
M RTLAPY o) P

1:.:’ “.R..‘ s .9‘ Ead o D T A SO RE o 5 NA S AR b b A AR s N RAAAY T (0K O N
ORIGINAL CONTRACT AMOUNT §710478.00
Change Order No. 1 Qd{ . $10,009.00_1.409 % of Original Contract Amount
Change Order No. 2 $29,533.Fc enmmemms _4 165 % of Original Gontract Amount
Change Order No. 3 000 % of original Contract Amount
Change Order No. 4 0.00 % of Original Contract Amount
REVISED CONTRACT AMOUNT PR = TN 7L 7 .
?750,020.70 L£RL.
ORIGINAL CONTRACT TIME 150 Days
RFI No. § Time Extension 10 Days
Change order No. 1 Time Extension 7 Daya
Change Order No. 2 Time Extension 25 Days
Change Order Na. 3 Time Extension or Reduction ) Days
Change Qrder No. 4 Time Extersion or Reduction ) Days
REVISED CONTRACT TIME 188 Days
ORIGINAL SUBSTANTIAL COMPLETION DATE 8/6l01
REVISED SUBSTANTIAL COMPLETION DATE 17/01
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CHANGE ORDER NO. 3
CONTRACT #01-008
P.O# PRJECT#WTDO4 . -
B B e R R e
OWNER: CONTRAGTUK:

City of College Station
P.O. Box 8960

College Staﬂon Texas 77842
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PURPOSE OF THIS CHANGE ORDER!
ltem 1: _Lower 38" waterline to existing gas line crossing at OSR and Sandy Point Road

Young Contractors
7601 Highway 21 West
_ B an TX 77807
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DATE: June 14, 2001
PROJECT DESCRIPTION: Collection System Improvements’

Fax. 978-823-2787

Ph: 79-778-1 112

Extend bore length to avold conflict with existing gas line

$8.940.00 10

S Add for addfional bore & tronch

Add concrete ca when cover will be less than 4' due to obtalning 18" clearance above ‘._,
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ORIGINAL CONTRACT AMOUNT $ 710,478.00

Change Order No. 1 $ 10,000.00
Change Order No. 2 $ 20,533.70
Change Order No. 3 $ 38,438.00
$
$

Change Order No. 4

REVISED CONTRACT AMOUNT 788.458.70
ORIGINAL CONTRACT TIME 126 Days
RF{ No. 8 Time Extension 10 Days

Change Order No. 1 Time Extension 7 Days
Change Order No. 2Time Extenslon 26 Days
Change Order No. 3 Time Extension 18 Days
Change Order No, 4 Time Extension or Reduction 0 Days

REWED CONTRACT TIME 186 Days
ORIGINAL SUBSTANTIAL COMPLETION DATE 08/06/2001
REVISED SUBSTANTIAL COMPLETION DATE 10/068/2001
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$ 8,040.00
depth

2 LS Re-staking and cut sheet revisions | $ 460.00 |0 1 $ 460.00
3 EA Install 3 degree grade adapter $1489.00 |0 1 $ 1,489.00
4 LS Additional grout ring and spacers $ 4200 |0 2 $ 84.00
5 LF Extended bore length $ 632.00 | 120 160 $ 25 280.00
8 LF 8" x 80" concrete cap $ 100 {0 100 $ 1,100.00
7 Bond increase $ 1086 00 |0 1,085.00

1.408 % of Original Contract Amount
4.156 % of Original Contract Amount
5.410 % of Original Contract Amount
0.00 % of Original Contract Amount
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Date DIRECTOR OF FISCAL SERVICES Date
PROJECT ENGINEER ¢ E Dze CITY MANAGER Date
CITY ENGINEER Date MAYOR Date
CITY SECRETARY Date

DEPARTMENT DIRECTOR/ ADMINISTRATO Date
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CONTRACT #01-000 PROJECT DESCRIPT!ON: Collection Syetem Imiprovements
PROJECT # WT 0004

OWNER: CONTRACTOR:

City of Gollege Station Young Contractors Ph: 679-779-1112
P.O. Box 9060 7601 Highway 21 West
Coleasmtlon Toxas 77842 77807

Fax 879-823-2797

PURPOSE OF THIS CHANGE ORDER

ltem 1, Credit For ARV Deslgn Change
Over-Run Of Exlgtng Bld Items Due To Bld Item Sheet Belng In Error

1 FA  [Alr Relense Manhole Credit $1,126.00 3 3" ~($3,375.00)
2 FA~ [Draln Statlons $3,300.00 2 3 $3,300.00
3 LF__|Piping $116.00 4170 4280 $13,800.00
4 LS |Bond Increase $381.00 [ 1 $381.00

THE NET AFFECT OF THIS CHANGE ORDER IS A $14,1068.00 INCREASE.

ORIGINAL CONTRACT AMOUNT $710,478.00

Change Order No. 1 $10,008.00 _1.408 % of Original Contraot Amourt
Change Order No. 2 $20,660.70 _4.166 % of Original Contract Amotint
Cheange Order No. 3 $30,438.00 _£.410 % of Original Contract Amount
Chenge Order No. 4 $14.108.00 _1.0886 % of Original Contract Amount
REVISED CONTRACT AMOUNT $802,6820.70

ORIGINAL CONTRACT TIME 125 Deys

RF I No. 8 Time Extenslon 10 Days

Change Order No. 1 Time Extenalon 7 Days

Change Order No. 2 Time Extsneion 26 Days

Change Order No. 3 Tima Extenalon 18 Days

Change Order No. 4 Thna Extenslon 4 Days

REVISED CONTRACT TIME 190 Daya

ORIGINAL S8UBSTANTIAL COMPLETION DATE 8/a/01

REVISED SUBSTANTIAL COMPLETION DATE 10/10/01

R T UL
S

APPROVED:

"AJE CONTRACTOR Date . CITY ATTORNEY Date
@//qémL ~
Dat DIRECTOR OF FISCAL SERVICES Date
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ate ""CITY MANAGER Date

PROJECT ENGINEER

CITY ENGINEER Date MAYOR Date
DEPARTMENT DIRECTOR/ Date [ WY SECRETARY Date |
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